

Meeting Report

1. Meeting Purpose

The purpose of the meeting was to define the initial project process, establish the agenda for the next meeting and introduce an AI-based meeting documentation approach.

2. Key Takeaways

Project Process Defined

The project workflow was defined as:

Market Research → Feasibility Analysis → Detailed Software Requirements

Feasibility analysis was identified as a critical stage in the process. It will serve as a decision gate to ensure that requirements are properly evaluated and validated before being accepted for detailed software requirement documentation.

Fathom AI Integration

Fathom AI was integrated into the meeting to automatically capture and generate a summary of the meeting discussion. This will help in documenting key discussions, decisions, takeaways and action items, reducing the need for manual meeting note preparation.

Next Meeting Agenda

The next meeting will focus on defining the methodology for implementing the new process and establishing the overall team structure. This will include roles, responsibilities, reporting hierarchy and the daily reporting mechanism.

Daily Meeting Cadence

A recurring daily meeting from 3:00 PM to 3:30 PM will be established. The meeting link will be pinned in the group chat for easy access by all team members.

3. Detailed Discussion

3.1 Project Process Definition

A three-step project workflow was discussed and defined:

Step 1: Market Research

The first step involves conducting market research and gathering initial requirements. The objective is to understand market needs and identify potential requirements.

Step 2: Feasibility Analysis

The collected requirements will undergo feasibility analysis to determine whether they are practical and viable.

This stage will act as a critical gate in the process, preventing requirements from being randomly accepted without proper evaluation. Only feasible and validated requirements will proceed to the next stage.

Step 3: Detailed Software Requirements

Once the requirements have been evaluated and approved through feasibility analysis, they will be documented as detailed software requirements.

This ensures that detailed software requirements are based on validated and approved business needs.

4. Fathom AI Integration

During the meeting, Fathom AI was integrated as an AI meeting assistant to capture the meeting discussion and generate an automated summary.

The integration will help the team:

- Capture important points discussed during meetings.
- Generate meeting summaries automatically.
- Identify key decisions and takeaways.
- Record action items and responsibilities.
- Reduce manual effort involved in preparing meeting notes.
- Maintain better documentation of recurring meetings.

5. Next Meeting Agenda

The next meeting will focus on finalizing the operational structure of the project process.

Methodology

The team will define the specific methodology and approach for executing the three-step workflow:

Market Research → Feasibility Analysis → Detailed Software Requirements

Team Structure

The team structure will be finalized, including:

- Roles of each team member.
- Responsibilities associated with each role.
- Reporting hierarchy.

- Coordination and communication structure.

Reporting

The daily reporting process will also be defined, including:

- Format of the daily end-of-day report.
- Information to be included in the report.
- Reporting responsibilities.
- Process for submitting and reviewing the reports.

6. Action Items

Action Item	Owner	Status
Use Fathom AI for automated meeting summaries	Team	Implemented
Define methodology for the new process	Team	Next Meeting
Finalize team roles and responsibilities	Team	Next Meeting
Define reporting hierarchy	Team	Next Meeting
Finalize daily end-of-day reporting format	Team	Next Meeting

7. Conclusion

The meeting established a structured project workflow that moves from market research to feasibility analysis and then to detailed software requirements. The feasibility stage will act as an important validation gate before requirements are formally documented.

Additionally, Fathom AI was integrated to automate meeting documentation and generate summaries, helping the team maintain consistent records of discussions, decisions and action items.

The next meeting will focus on converting the defined workflow into an operational process by finalizing the methodology, team structure, responsibilities, reporting hierarchy and daily reporting mechanism.